COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2010

ESTI MATE SUMVARY 19: 21: 45
CONTI D C17616 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17616- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.5 DAYS TI VE ALLOW 62 WORK DAYS
US 24 West of Linon PERCENT TI ME: 44. 35 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. ES1 0243-079
US 24 West of Linon
NAMVE OF RQAD: Us 24
PRQJECT OOUNTI ES: ELBERT LI NCOLN
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 06/ 22/ 2010 DATE TI ME STARTED 02/ 26/ 2010
14802 W 44th AVENUE DATE LET 02/ 04/ 2010 DATE WORK BEGAN 05/ 03/ 2010
DATE AWARDED 02/ 11/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 25/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 02/ 26/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4, 773,992.76 PARTICl PATING $ 2,847,058.97 $ 2,173,072.24
AWARD PROJECT AM: $  4,527,417.86 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 64% TOTAL EARNI NGS 2,847, 058. 97 2,173,072. 24
FUNDS AVAI LABLE: $ 1,926,933.79 STOCKPI LED MATERI ALS 147, 241. 79 -372,510. 36
GROSS EARNI NGS 2,994, 300. 76 1, 800, 561. 88
TOTAL CLAI VB $ 0. 00 RETAI NAGE -67,911. 27 -49,941. 67
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,926, 389. 49 1, 750, 620. 21
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,926, 389. 49 1, 750, 620. 21
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 750, 620. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17616-BI D ESTI MATE RUN 06/ 22/ 2010
PRQIECT: ES1 0243- 079 ESTI MATE NO 0003 19: 21: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 200. 000 0. 000
EACH 200. 000 1, 010. 00
5. 05000 200. 000 1, 010. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 889. 000 0. 000
SY 889. 000 2,000. 25
2. 25000 889. 000 2,000. 25
0011 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 10, 596. 000 0. 000
SY 10, 596. 000 43, 973. 40
4. 15000 10, 596. 000 43, 973. 40
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 420. 000 0. 000
LF 1, 420. 000 3, 010. 40
2.12000 1, 420. 000 3, 010. 40
0020 202-01300 *REMOVAL OF END ANCHORAGE 16. 000 0. 000
EACH 16. 000 2,020. 00
126. 25000 16. 000 2,020. 00
0025 202-04002 CLEAN CULVERT 2.000 0. 000
EACH 0. 000 0. 00
3, 534. 98000 0. 000 0. 00
0030 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 6, 500. 000 0. 000
cY 720. 000 11, 570. 40
16. 07000 720. 000 11, 570. 40
0035 203-01500 BLADI NG 50. 000 7.000
HOUR 0. 000 0. 00
92. 49000 7.000 647.43
0040 208-00002 *ERCSI ON LOG (12 | NCH) 2,870. 000 2, 340. 000
LF 0. 000 0.00
3. 89000 2, 340. 000 9, 102. 60
0045 208-00034 *GRAVEL BAG 100. 000 0. 000
LF 0. 000 0.00
4. 04000 0. 000 0. 00
0050 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 1. 000 1, 010. 00

1, 010. 00000 1. 000 1, 010. 00



CONTI D C17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17616- BI D ESTI MATE RUN 06/ 22/ 2010
PROJECT: ESL 0243-079 ESTI MATE NO 0003 19: 21: 45

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0055 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 16. 000 0. 000
HOUR 2.000 82. 20
41.10000 2.000 82. 20
0060 208-00105  *REMOVAL AND Di SPOSAL OF SEDI MENT ( EQUI PNENT) 8. 000 0. 000
HOUR 0. 000 0. 00
70. 70000 0. 000 0.00
0065 208-00205  *EROSI ON CONTROL SUPERVI SOR 200. 000 49. 500
HOUR 29. 000 1, 464. 50
50. 50000 78. 500 3,964. 25
0070 210-00010  *RESET MAI LBOX STRUCTURE 4.000 0. 000
EACH 0. 000 0. 00
505. 00000 0. 000 0.00
0075 212-00006  *SEEDI NG ( NATI VE) 22.000 0. 000
ACRE 0. 000 0. 00
297. 95000 0. 000 0.00
0080 212-00032  *SO L CONDI TI ONI NG 22.000 0. 000
ACRE 0. 000 0. 00
3, 444. 08000 0. 000 0.00
0085 213-00002  *MJILCH NG (\WEED FREE HAY) 2.000 0. 000
ACRE 0. 000 0. 00
479. 75000 0. 000 0.00
0090 213-00061  *MJILCH TACKI Fl ER 400. 000 0. 000
LB 0. 000 0. 00
1. 67000 0. 000 0.00
0095 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 101, 376. 000 0. 000
5% 0. 000 0. 00
1. 21000 0. 000 0.00
0100 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 300. 000 0. 000
TON 7.500 720. 98
96. 13000 7. 500 720. 98
0105 403-34721  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 25,071. 870 8, 221. 970
TON 16,849.900 1, 032, 898. 87
61. 30000 25,071. 870 1, 536, 905. 63



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17616- Bl D ESTI MATE RUN
PRQJECT: ES1 0243-079 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 MATERI AL ALLOMANCE COARSE AGGREGATE 10, 386. 990
TON -10, 386. 990 -72,855.18
7.01408 0. 000 0. 00
0105 MATERI AL ALLOMNCE CRUSHER FI NES 16, 969. 030
TON -16, 849. 899 -127,741. 11
7.58112 119.131 903. 15
0105 MATERI AL ALLOMNCE RAP 16, 969. 028
TON -16, 849. 897 -42,152. 04
2.50162 119.131 298. 02
0110 403-34751 *HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-28) 31, 325. 000 0. 000
TON 12, 869. 720 875, 140. 96
68. 00000 12, 869. 720 875, 140. 96
0110 MATERI AL ALLOMNCE CRUSHER FI NES 30, 308. 999
TON -12, 869. 720 - 97, 566. 89
7.58112 17, 439. 279 132, 209. 27
0110 MATERI AL ALLOMNCE RAP 18, 398. 678
TON -12,869. 716 -32,195.14
2.50162 5, 528. 962 13, 831. 36
0115 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 22, 000. 000 3, 188. 000
GAL 9, 288. 000 25, 820. 64
2.78000 12, 476. 000 34, 683. 28
0120 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 500. 000 0. 000
LF 800. 000 9, 088. 00
11. 36000 800. 000 9, 088. 00
0125 606-02005 *END ANCHORAGE ( FLARED) 16. 000 0. 000
EACH 8. 000 11,917.92
1, 489. 74000 8. 000 11,917.92
0130 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 216. 000 0. 000
EACH 0. 000 0. 00
40. 40000 0. 000 0. 00
0135 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 16. 000 0. 000
HOUR 0. 000 0.00

121. 20000 0. 000 0. 00



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17616-BI D ESTI MATE RUN 06/ 22/ 2010
PRQJECT: ES1 0243-079 ESTI MATE NO 0003 19: 21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0140 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 75, 000. 00
150, 000. 00000 1. 000 150, 000. 00
0145 627-00005 *EPOXY PAVEMENT MARKI NG 620. 000 0. 000
GAL 0. 000 0. 00
49. 49000 0. 000 0. 00
0150 627-00012 * PAVEMENT NMARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 600. 000 253. 000
GAL 657. 000 17, 252. 82
26. 26000 910. 000 23, 896. 60
0155 630-00000 *FLAGGE NG 2,400. 000 228. 250
HOUR 948. 500 21, 075. 67
22.22000 1,176. 750 26, 147. 39
0160 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 31. 000 12. 000
DAY 9. 000 909. 00
101. 00000 21. 000 2,121.00
0165 630-00012 *TRAFFI C CONTROL MANAGEMENT 52. 000 8. 000
DAY 19. 000 12,473.50
656. 50000 27.000 17,725.50
0170 630-80001 *FLASH NG BEACON ( PORTABLE) 2.000 1. 000
EACH 0. 000 0. 00
505. 00000 1. 000 505. 00
0175 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCORARY) 4. 000 0. 000
EACH 2.000 302. 00
151. 00000 2.000 302. 00
0180 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 4.000
EACH 4.000 181. 80
45. 45000 8. 000 363. 60
0185 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 87. 000 21. 500
EACH 22.000 1,111. 00
50. 50000 43. 500 2,196.75
0190 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 31. 000 10. 000
EACH 5. 500 305. 53
55. 55000 15. 500 861. 03



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17616-BI D ESTI MATE RUN 06/ 22/ 2010
PRQJECT: ES1 0243-079 ESTI MATE NO 0003 19: 21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 77.000 38. 500
SF 0. 000 0.00
25. 25000 38. 500 972.13
0200 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0. 00
4,544, 98000 1. 000 4,544. 98
0205 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYP
5 EACH 0. 500 757.50
1, 514. 99000 0. 500 757.50
0210 630-80360 *DRUM CHANNELI ZI NG DEVI CE 150. 000 10. 000
EACH 51. 000 515.10
10. 10000 61. 000 616. 10
0215 630-80380 *TRAFFI C CONE 250. 000 125. 000
EACH 0. 000 0. 00
10. 10000 125. 000 1, 262. 50
0220 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0225 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70016 F/ A FUEL COST ADJUSTMENT 30, 000. 000 7,087.580
FA 6, 327. 370 6, 327. 37
1. 00000 13, 414. 950 13, 414. 95
0235 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 60, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0245 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D Cl17616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17616-BI D ESTI MATE RUN 06/ 22/ 2010
PRQIECT: ES1 0243- 079 ESTI MATE NO 0003 19: 21: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 80, 000. 000 0. 000
F A 15, 132. 430 15, 132. 43
1. 00000 15, 132. 430 15, 132. 43
0255 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70035 F/ A H GH SPEED | NTERNET 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 4,734,600.95% 1,800, 561.88% 2,954,908.96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00001 FI ELD OFFI CE ( CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
18, 179. 91000 1. 000 18,179.91
0275 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 159. 92000 1. 000 16, 159. 92
0280 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
2,525. 99000 2.000 5,051. 98
CAT 0400 CURRENT AMI  $ 39,391.81 % 0.00$ 39, 391. 81

PRQJECT TOTAL CURRENT AMI $ 4,773,992.76$ 1,800,561.88$% 2,994, 300.77



